SsPHENIX Cost and Schedule ALD Status Review
November 9-10, 2015

Brookhaven National Laboratory

Review Committee

(* = subcommittee chair)

Jon Kotcher, Chair

Project Management

Dmitri Denisov - Fermilab
John Hobbs — Stony Brook*

Cost and Schedule

Bill Freeman - Fermilab
Xiaofeng Guo — BNL*
Penka Novakova — BNL

Magnet, Installation, Integration and Decommissioning

George Ganetis - BNL
George Ginther - Fermilab
Phil Pile — BNL*

Calorimetry
Michael Begel — BNL*

Hong Ma — BNL
Mike Tuts — Columbia

Tracking

Graham Smith — BNL*
Gerritt Van Nieuwenhuizen — BNL

Electronics/Trigger/DAQ

Chris Bee — Stony Brook*
Hucheng Chen -- BNL



